

April 30, 2008

**HAND-DELIVERED**

Principal Counsel  
Maryland Department of the Environment  
1800 Washington Boulevard  
Baltimore, Maryland 21230

Director, Water Management Administration  
Maryland Department of the Environment  
1800 Washington Boulevard  
Baltimore Maryland 21230

Subject: Quarterly Progress Report – April 30, 2008

Pursuant to item 52 of the October 1, 2007 Consent Decree among Constellation Power Source Generation, Inc. (CPSG), BBSS, Inc. (BBSS) and the Maryland Department of the Environment (MDE), CPSG hereby submits the Quarterly Progress Report for the first quarter of 2008.

Key tasks accomplished during this quarter include implementation of the Turner Pit and Waugh Chapel Pit evaluation plans submitted on November 30, 2007. A consolidated Turner Pit and Waugh Chapel remedial options evaluation will be submitted to MDE on May 7, 2008.

In addition, preparation has continued for the public water lines. Detailed engineering has been completed for installation of the water mains for residences of Summerfield Road and Waugh Chapel Road. Plans detailing the installation have been submitted to Anne Arundel county for review, comments have been received and a response is being prepared. A Notice of Intent has been issued by MDE for a portion of the project. Necessary easements for installation of the water main in the vicinity of Summerfield Road have been prepared and CPSG has requested (in some cases repeatedly) signatures from property owners. Despite CPSG requests, multiple easements remain unavailable. CPSG will continue to work with the property owners or their legal counsel, as appropriate, to obtain these approvals. Due to the importance of completing this pre-construction process for the Summerfield Road water main, CPSG commits to providing MDE with an update on the status of obtaining the Summerfield Road vicinity water main easements and County approvals by May 31, 2008.

Finally, a site survey is being conducted to support preparation of a site plat that will indicate the location of ash reclamation. This plat is proposed as an attachment to the long-term deed restriction to help guide future activity and site restrictions, and CPSG would like to submit the plat to MDE with the revised deed restriction and easement (responsive to MDE comments), so MDE has the most complete document in the form that is ready for filing in the land records. CPSG is working to expeditiously perform the site survey, and in cooperation with BBSS will submit it with the revised deed restriction and easement for final approval by MDE.

Quarterly Progress Report  
Page 2  
April 30, 2008

If you have any questions, please contact me at (410) 787-5456.

Sincerely,

A handwritten signature in cursive script that reads "Yvonne Dedrickson".

Yvonne Dedrickson  
Principal Environmental Engineer

cc: C. Coates  
R. Scrivener, BBSS